

Timeline for the Intent of Part 2.9

NB: Does not include preparation and approval of RIS

| Action | Completion date | Status |
|----------------|--|-----------|
| 15 May | Working Group Finalise Policy Guidelines based on the consultation paper. | Completed |
| Second Quarter | RIS to be completed (if needed) | |
| Second Quarter | Teleconference to finalise Policy Guidelines and FRSC/MinCo | |
| Second Quarter | Send final Policy Guideline and FRSC paper to Secretariat for FRSC meeting | |
| Second Quarter | FRSC – Final Policy Guideline | |
| Fourth Quarter | MinCo – Final Policy Guideline | |